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Project Name: Tuttle Lake Watershed
Project Sponsor: Emmet SWCD
Length of Project: December 15, 2010- December 31, 2012

Counties included: Emmet

Total Watershed Improvement Funds Awarded for this project: $154,350.00
Total Watershed Improvement Funds Spent: $118,405.25
Total Watershed Improvement Funds Obligated: $0

Watershed Improvement Fund unobligated Balance as of 12/31/2012 $35,944.75

Project Objectives:

e Administer the Tuttle Lake Watershed Improvement Project to ensure all objectives and
implement all planned activities.

e Construct 2 wetlands, 125 Acres of farmable wetlands (or other approved ), 23.2 acres of
grassed waterways, 2 acres of filter strips and 2 grade stabilization structures on
predetermined sites to have maximum benefit.

e Reduce pollutant delivered to Tuttle Lake by 152 tons of sediment per year

e Conduct an information and education program to increase awareness and knowledge of

Tuttle Lake water quality issues and progress to watershed residents, lake users, and the
local community.

Summary of accomplishments and water quality outcomes

As the Tuttle Lake Watershed project draws to a close, the measurable success lies in the
percentage of treated watershed. Through the application of new practices and assurance that
existing practices are still in working order, the project achieved just over 70% treatment in the
lowa portion of the Tuttle Lake watershed. Problem areas were targeted for maximum treatment
resulting in the total reduction in sediment loading achieved was 53 tons. Total reduction in
phosphorous loading is 85 pounds of phosphorus annually.



Financial Accountability

Summary: Watershed Improvement Funds
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Grant Agreement | Total Funds Total Funds Total Funds Available Funds
Line Item Approved Approved Expended
Amended
Technical $65,000.00 $65,000.00 $65,000.00 $0
Assistance
Engineering $6,000.00 $6,000.00 $0 $6,000
Design
Wetlands $79,000.00 $79,000 $52,880.00 $26,120.00
Development or
Restoration
Grade $3,750.00 $3,750.00 $0 $3,750.00
Stabilization
Structures
Filter Strips $600.00 $600.00 $305.00 $295.00
Totals $154,350.00 $154,350.00 $118,185.00 $36,165
Environmental Accountability
Summary: Practices and Activities
Practice or Unit Approved Accomplishments | Percent
Activity Applications Completion
Total
Press Releases Number 5 7 140%
Tours Number 2 2 100%
Wetland Number 2 1 50%
Restoration
Grade Number 2 0 0%
Stabilization
Structures
Filter Strips 2 1 50%
Farmable Acre 125 0 0%
Wetlands
Grassed Acre 23.2 6.9 30%
Waterways

As mentioned before, because of the climbing land values, there was significantly less
participation in CRP program than was anticipated. Therefore the focus was shifted to other
practices that could achieve the same sediment and phosphorus load reductions. Where there
were existing practices, they were checked for stability. Visible erosion was located on 2 sites:
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One landowner installed a grassed waterway through CRP (see table above) and in one other
case the landowner corrected the erosion on their own without participating in financial
assistance through the program. This occurrence was therefore not included in claimed ledger or
in accomplishments as it likely did not meet NRCS specifications. Talking with the landowner
one on one in the field proved to be the best strategy to understand what they foresee the needs to
be and working toward a viable and affordable option. In any case, the landowners who made
the effort to evaluate their conservation needs are more likely to continue participating in
programs as they are available.

Summary: Total Project Funding

Funding Approved Actual Approved | Actual Approved Actual
Source From From From

Application Application Application
Type CASH CASH IN KIND IN KIND | TOTAL TOTAL
WIRB $154,350.00 | $118,405.25 | $0 $0 $154,350.00 | $118,405.25
CRP $254,692.00 | $11,500.00 | $0 $0 $254,692.00 | $11,500.00
USFWS | $20,000.00 | $17,625.00 | $0 $0 $20,000 $17,625.00
County $0 $0 $0 $0 $0 $0
ODA $0 $0 $0 $0 $0 $0
L. Owners | $33,968.00 | $11,488.77 | $0 $0 $33,968.00 | $11,488.77
SWCD $12,805.00 | $13,836.26 | $0 $0 $12,805.00 | $13,836.26
Totals $475,815.00 | $172,855.28 | $0 $0 $475,815.00 | $172,855.28

Watershed Improvement Fund Contribution:

Actual 68%

Approved Budget: 32%

In the approved application budget, we had significant interest in the CRP Practices accounted
for, however, land prices continued to rise and owners/operators opted out of several practices
which they had verbally shared interest in implementing at the time of application submission.
Because the CRP practices did not appease the landowners much, the portion of the budget that
was to be provided through CRP dropped significantly. Having said that, after careful analysis, a
shift was made to focus on a few bigger practices and really targeting the problem areas in the

watershed with significant erosion.

In an effort to guarantee that the wetland(s) were

implemented, the US Fish and Wildlife Service offered to provide cost-share. The wetland that
was installed treats a large portion of the watershed by trapping sediment and the grassed
waterways were placed in strategic locations to prevent gully erosion, further reducing sediment
loading. The proposed grade stabilizations proved too difficult and/or too costly implement
according to the landowners involved.
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The Emmet SWCD wishes to acknowledge the assistance the project received by members and
staff of the Emmet County Conservation Board, USFWS, Landowners, and the members
Okamanpeedan Development Association and thank them for their cooperation.



